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1. Introduction 
 
1.1  Objectives 
 
The purpose of the Event Logistics Guide is to ensure a smooth delivery and pick up procedure 
at all ten stadiums and the IBC for all stakeholders of the 2010 FIFA World Cup South Africa 
(FWC). This guide describes the relevant procedures and requirements for all delivery vehicles 
to all ten stadiums and the IBC. 
 
We would like to point out that the Logistics Delivery procedures are only valid for delivery 
vehicles. Any other vehicles (e.g. passenger cars or busses) have to make their own access 
arrangements (personal and vehicle accreditation) via their respective functional area within the 
OC. 
 
The procedures will be mandatory from 7 days before the first match at each venue until 5 days 
after the last match at each stadium. As an exception, the IBC will start from 10th May until 16th 
July 2010. The operational periods per venue are mentioned in the venue specific part of this 
guide (Point 5.3). Any deliveries before the specified activation period do not need to be 
registered on the MDS but may require pre-notification depending on the area and entity the 
delivery is going to inside the venue. 
 
OC Event Logistics provides freight and venue logistics services to relevant internal OC 
departments and other specified clients. Any other external stakeholders have to make their 
own venue logistics arrangements at their own cost. However from an MDS control point of view 
all stakeholders will be monitored and processed through OC Event Logistics.  
 
This guide has been created to assist you with your logistics and delivery planning to all ten 
stadiums and the IBC. You are welcome to direct any further questions to the OC Event 
Logistics Department as mentioned under Point 4 (Contacts). 
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1.2 Definitions and Abbreviations 
 
Please find below a short explanation of the most important terms and abbreviations used in this 
guide.  
 

• LOG-Point: Logistics Point 
 
Central registration point in close proximity to the stadium to ensure that delivery vehicle traffic 
is managed smoothly outside and within the venue. The main purpose of the LOG-Point is to 
control the flow of delivery vehicles and to avoid congestion within the stadium.  
 

• RSP: Remote Search Park 
 
The RSP is situated alongside the LOG-Point in close proximity to the stadiums. The RSP is 
controlled by SAPS (South African Police Service) and is a separate entity to the LOG-Point. 
After the procedures at the LOG-Point have been completed the delivery vehicles will pass on to 
the RSP to be security checked and then escorted by Traffic Police to the stadium. The RSP 
operational times are connected to the relevant Lockdown periods per each venue and 
therefore may differ from the LOG-Point operational periods. 

 
• MDS: Master Delivery Schedule 

 
The MDS is a tool to control the complete Inbound and Outbound Logistics for a venue. The 
MDS ensures that any stakeholder intending to deliver to, or pick up from a venue has been 
pre-registered and is monitored during the delivery process. The MDS forms part of the overall 
delivery procedure and will be in place from 7 days before the first match at each stadium until 5 
days after the final match at the relevant stadium. 
 

• MDS IT System 
 

In order to simplify and improve the process of registering deliveries onto the MDS an online IT 
system has been introduced to capture and track all delivery and pick up requests. Each 
stakeholder wanting to log a delivery request first needs to register online and will receive his 
personal username and password. When logging in again, the system will automatically show 
the general info for that stakeholder and also the previously entered delivery requests for follow 
up.  
 

• VAP: Delivery Vehicle Access Pass 
 
Every delivery vehicle pre-registered on the MDS will receive a VAP upon arrival at the LOG 
Point. The VAP will show the details of the vehicle, driver and delivery and will only be valid for 
the time of the actual delivery. After the delivery has been completed the VAP will be collected 
by OC Logistics at any of the stadium exit gates. 
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• Delivery Pass 

 
The Delivery Pass is a temporary personal accreditation for the driver and one additional 
occupant of a delivery vehicle. The delivery pass is only valid for the time of the delivery and will 
be collected by OC Logistics after the delivery has been completed. The delivery pass is not 
personalized and therefore allows escort privileges only. This means the holder of a Delivery 
Pass must be escorted by a representative of OC Logistics at all times within the stadium, 
especially if he/she needs to enter a special accreditation zone. 
 

• Set-up Pass 
 
The Set-up pass is a temporary pass provided for build up or break down only for non-match 
days. This is acquired through the relevant functional area by application to the accreditation 
department. This pass is not related to the Event Logistics procedures outlined in this guide. 
 

• IBC 
 

International Broadcast Center located on Nasrec Road next to Soccer City Stadium 
Johannesburg. 
 

• Venue Logistics 
 

Logistics Operations taking place inside a venue (i.e. stadium). This includes manpower as well 
as provision of handling equipment (Forklifts, Bakkies, and Trolleys) 
 

• VLC 
 

Venue Logistics Coordinator per each venue from OC 
 

• VLO 
 

Venue Logistics Officer per each venue from Schenker 
 

• AVLO 
 
Assistant Venue Logistics Officer per each venue from Schenker  
 
 
1.3 Terms and Conditions 
 
Any stakeholder or party intending to enter any of the 2010 FIFA World Cup venues has to 
abide by the OC terms and conditions of access to the venues. An indemnity form for delivery 
vehicles and the people on board must be signed before entering the venue. This acceptance 
procedure will be incorporated into the MDS IT System and will be checked again at the LOG-
Point upon actual arrival. (Please see a copy of the Indemnity Form under Appendix 6.3 in this 
document). 
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2. Concepts 
 
This chapter will provide you with an overview of the main concepts which are applicable to the 
delivery process. The complete delivery procedure incorporating all these concepts is explained 
in general and per stadium in chapter 5.  
 
2.1 LOG-Point Concept 
 
The main element of the delivery traffic control is the implementation of a central point of 
assembly (LOG-Point) within close proximity to the stadium but outside the outer security ring. 
This point is used for the registration and checking of all delivery vehicles before they are 
escorted into the venue. 
 
To ensure the control of the Master Delivery Schedule and the order of vehicles entering the 
venue the OC Event Logistics staff issues a mandatory Delivery Vehicle Access Pass (VAP) per 
vehicle at the LOG-Point in addition to the temporary personal accreditation (Delivery Pass). 
 
This procedure ensures that any delivery vehicles that have not registered at the LOG-Point first 
- and are not in possession of the required vehicle and personal accreditation - will not be 
allowed into the stadium area. 
 
The LOG-Points are situated within close proximity of the stadiums between 500 m and 7 km 
away. Please note the detailed address and GPS coordinates per LOG-Point under the Venue 
specific delivery procedure (Point 5.3). 
 
The LOG-Point always operates on the same site as the Remote Search Park although there is 
different operating periods for both facilities and different responsibilities.   
 
The LOG-Points for each stadium will be operational from 7 days before the first match at the 
specific stadium until 5 days after the final match at the respective stadium. The only exception 
is the IBC where the LOG-Point will be operational from the 10th May until 16th July 2010.  
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2.2 MDS IT system online 
 
To ensure that the desired control and security measures are attained, every delivery or pick-up 
during the activation period of the MDS must be notified at least  48 hours in advance of the 
requested delivery time. Only the official MDS IT System can be used online. The requesting 
party must complete relevant details as required to request a delivery slot on the MDS. Contrary 
to the FCC you can now request a delivery slot in advance with only certain basic data and then 
provide the outstanding data at a later stage (e.g. Truck licence plate, Truck Driver details). 
 
2.2.1 How to register on the system 
 
As a first step each stakeholder with deliveries or pick-ups to / from any of the 10 stadiums or 
IBC must register themselves onto the MDS IT system. Please go to http://mds.2010oc.com  
and enter your details as requested. Once a stakeholder has been confirmed on the system 
they can log in again with their self chosen username and password to then request delivery 
slots for a venue. The company and contact details will be saved from the first registration and 
do not need to be inserted again. (Screenshot in Appendix 6.2) 
 
2.2.2 How to enter a delivery request 
 
Go to http://mds.2010oc.com  and enter your previously chosen username and password. You 
will be directed to the overview screen for your specific company on the system. To request a 
new delivery, edit or cancel previously entered deliveries please choose from the bottom part of 
the screen. For new delivery requests a new window will open. Please insert all relevant data as 
requested. Certain fields are mandatory where others are optional to simplify the registration 
process. You will have to complete the optional fields no less than 48 hours before the delivery 
actually occurs. If you do not add the missing data at least 48 hours before, the system will 
automatically send a reminder email to the registered contact. If the details are not completed 
within the next 24 hours, the delivery request will be cancelled automatically and taken out of 
the Master Delivery Schedule for the day. (Screenshot in Appendix 6.2) 
 
In order to support with your delivery planning the system will automatically block the timeslots 
for all Non-Delivery periods as well as non-operating periods for the LOG-Point. Please choose 
your desired delivery time from the available timeslots. 
 
Once you have completed all mandatory fields, the request will be logged in the system. OC 
Event Logistics at the stadium will receive and see the request on the system. OC Event 
Logistics will then schedule the request and fit into the Master Delivery Schedule as requested. 
If the requested slot is not available or overbooked we will see to schedule your request as 
close as possible to the requested time. Should any problems with the scheduling occur, OC 
Event Logistics will contact the requesting party on their given contact details to clarify.  
 
Once the request has been scheduled onto the MDS by OC Event Logistics the system will 
automatically send a confirmation email to the requesting party advising the confirmed date and 
time. A copy of the Indemnity Form, as well as a copy of the relevant route maps for the stadium 
is available for download on the system. 
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2.2.3 How to follow up on delivery requests 
 
After you have successfully inserted at least one delivery request on the system, you will be 
able to follow up on the status online. When you log on the system the next time, you will be 
shown a small window detailing all previously entered delivery requests for your company and 
the status thereof. The status can be requested / cancelled / approved / declined / completed / 
No show. (Screenshot in Appendix 6.2) 
 
If you need to edit details or still need to add outstanding data to a previously entered delivery 
request, you can choose the specific request from the same list. Please note that any delivery or 
pick up still needs to be requested at least 48 hours in advance, however you can still change or 
edit missing information until no later than 24 hours before the actual date and time.  
 
If there is outstanding data that must be provided the system will send a reminder email 48 
hours before the confirmed date and time and ask for the missing details. If the requesting party 
does not complete the missing details until latest 24 hours in advance the slot will be cancelled 
and the request taken off completely from the Master Delivery Schedule for that day.  
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2.3 Accreditation 
 
2.3.1 Personal Accreditation (Temporary Delivery Pa ss) 
 
The Delivery Pass is a temporary personal accreditation which is only valid for the time of the 
actual delivery. The driver as well as one additional person in the delivery vehicle will receive 
their Delivery Passes at the LOG-Point if they have been pre-notified correctly in advance on 
the MDS IT system. The Delivery Pass is not personalized and only allows escort privileges for 
the holder. This means that any holder of a Delivery Pass must be escorted at all times by a 
representative of OC Event Logistics whilst within the stadium. After the delivery has been 
completed the Delivery Pass must be returned at any of the designated exit gates where a 
representative of OC Event Logistics will be checking and collecting the temporary personal 
accreditation. 
 
If any other person is required to also access the venue or stay longer at the venue to set up or 
work inside the venue these people must apply for regular accreditation or a Set-Up Pass 
through their functional area within the OC. This also applies for any vehicles these people 
intend to bring inside the stadium. 
 

Sample of temporary Delivery Pass: 
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2.3.2 Delivery Vehicle Accreditation (Delivery Vehi cle Access Pass) 
 
The Delivery Vehicle Access Pass is a temporary vehicle accreditation that is only valid for the 
time of the actual delivery. The driver will receive a VAP at the LOG-Point if the delivery has 
been correctly pre-notified on the MDS IT system. The delivery and vehicle details will be written 
onto the VAP and handed over to the driver. The vehicle will only be allowed access into the 
venue with a VAP. After the delivery has been finalized, the VAP must be returned at any of the 
designated exit gates where a representative of OC Logistics will be checking and collecting the 
vehicle accreditation. 
 
 
 
 
 

Sample of Delivery Vehicle Access Pass (VAP): 
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2.4 Delivery Periods and Non-Delivery Periods 
 
The exact delivery and non-delivery periods differ from stadium to stadium depending on the 
match schedule. There are different delivery timelines for Non-Match-Days and Match Days. 
Please find the detailed non-delivery periods in the venue specific delivery process per stadium 
(Point 5.3).  
 
 
2.4.1 General Delivery Periods 
 
In general the following delivery periods are applicable for all stadiums: 
 

• Pre-Event contract period 
This is the period prior to the contract period of operations for an official FIFA event. 
Some stakeholders will already deliver equipment and material into the stadiums at this 
early stage even though the stadium has not been officially handed over to the OC. 
Neither the LOG-Point nor the RSP will be operational at this stage. There is however  
a requirement to monitor equipment being delivered inside the venue on an informal 
basis. 
 

• Bump-In Period 
This is the main delivery period for all stakeholders. The LOG-Point will be operational 
from 7 days before the first match at each venue onwards however the RSP will not be 
operational until the venue institutes lockdown.  
 

• Lockdown Period 
The Security Department will conduct one single or multiple security sweeps in each 
stadium. From this point onwards the venue will be officially under lockdown until 08:00 
am in the morning after the final match at this venue. The LOG-Point as well as the RSP 
will be fully operational and full accreditation for access is required for vehicles as well 
as people. The final lockdown dates per venue might be subject to change depending on 
the Security Department and the Police. 
 

• Bump-Out Period 
This period is from 08:00 am in the next morning after the final match at a venue until 5 
days after. The LOG-Point will be operational from 08:00 am in the morning of the next 
day after the final match at a venue to specifically monitor the Bump-Out Logistics and to 
ensure delivery vehicle traffic runs smoothly. 
The RSP will however not be operational anymore after the final match at a venue. 
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2.4.2 Non-Delivery Periods 
 
The non-delivery periods differ from stadium to stadium due to the fact that there are different 
match schedules and security sweeps. In general it will not be allowed to enter any venue by 
delivery vehicle during the security sweep. Please see an estimated overview schedule of Non-
Delivery Periods per venue under the venue specific delivery process part (Point 5.3). The dates 
and times of the Security Sweeps are subject to change depending on Security and Police. 
 
On Match Day deliveries will only be allowed up until 7 hours before kick-off. After the match 
deliveries or pick-ups will only be allowed from 2 hours after the final whistle. The decision for 
the re-opening of the venue to vehicles remains with the Security Command which may result in 
later openings than just 2 hours. After the final match at a venue has been finished no delivery 
and passenger vehicles will be allowed until 08:00 am in the next morning when the LOG-Point 
reopens for the Bump-Out period. 
 
2.4.3 Timelines for Deliveries 
 

• Non-Match Days  
� Deliveries and Pick-ups from 08:00 to 20:00 (Except the non-delivery periods 

per each stadium as stated in Point 5.3 Venue specific delivery process) 
 

• Match Day Deliveries 
� For noon matches starting at 13:30 deliveries will only be allowed from 06:00 

am until 07:00 am 
� For afternoon matches starting at 16:00 deliveries will only be allowed from 

07:00 am until 09:00 am. 
� For evening matches starting at 20:30 deliveries will only be allowed from 

08:00 am until 13:30 pm. 
 

• Match Day Pick-ups 
Pick-ups after Matches will only be allowed from earliest 2 hours after final whistle which 
results in the following approximate pick-up times. As mentioned these times may differ 
depending on the decision of Security Command within the venue. 

� For noon time matches (13:30) finishing around 15:30 pick-ups will only be 
allowed from earliest 17:30. 

� For afternoon matches (16:00) finishing around 18:00 pick-ups will only be 
allowed from earliest 20:00. 

� For evening matches (20:30) finishing around 22:30 pick-ups will only be 
allowed from earliest 24:00 Midnight until approximately 02:00 am. 
 

• Outbound Deliveries and Pick-ups after final match at a venue 
No delivery and passenger vehicles will be allowed through the LOG-Point and into the 
stadium gates after the final match at a venue, through until 08:00 am the next morning. 
This serves to ensure that the amount of vehicles inside the stadium premises is kept to 
a minimum and the most urgent decommissioning work can be done without delays. 
Decommissioning and breakdown work can however be started inside the stadium, yet 
any vehicle to pick up equipment will have to wait until the next morning to get inside the 
venue.  
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3. Additional useful information 
 
 
3.1 General advice for unloading and storage 
 
Regarding the handling of your equipment inside the 10 stadiums we would like to inform you 
that the OC Freight Partner, DB Schenker, will provide material handling equipment (MHE as 
forklifts, trolleys, and bakkies) as well as skilled workers onsite at all ten stadiums. 
 
If you require any assistance for technical equipment or personnel for unloading or loading 
please contact the DB Schenker Venue Logistics officers as mentioned in the attached Contact 
List and place your order according to your requirements.  
 
Due to insurance and security reasons it is not allowed to bring your own technical equipment 
(Cranes, Forklifts, Bakkies or any other Logistics vehicles) onsite without prior approval by OC 
Event Logistics in advance.  
 
If you need to store any of your equipment, material or empties onsite at any of the ten stadiums 
please contact the responsible Venue Logistics Coordinator in advance to arrange accordingly. 
The contacts are mentioned under the attached OC Logistics contact list (Appendix 6.1). 
 
 
3.2 Procedure for Express / Courier Deliveries dire ctly to FWC stadiums 
 
In order to simplify and facilitate Express / Courier deliveries directly into the FWC stadiums all 
courier companies have to deliver up to the LOG-Point as a central point in close proximity to 
the stadium. The final receiver of the courier package will be notified with the support of OC 
Event Logistics from the LOG-Point to pick up the package from the LOG-Point. OC Event 
Logistics will not receive any courier packages on behalf of the final recipient, but will only 
support to facilitate the handover at the LOG-Point. 
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3.3 Import Regulations 
 
The following should give you a very brief overview of the relevant government authorities. 
Please follow up with the relevant authorities directly, OC Event Logistics can however support 
in this process. 
 
3.3.1 SARS Import Guidelines FWC 2010 
 
Please note that SARS (South African Revenue Service) has implemented special measures to 
simplify the importation of products destined for use during the 2010 FIFA World Cup South 
Africa in line with the mandatory government guarantees. Qualifying parties can apply under 
certain regulations for a rebate registration to get an exemption from Customs import duties and 
taxes. SARS have also created a dedicated FWC 2010 unit to deal with all Customs and Tax 
matters related to the 2010 FIFA World Cup South Africa. 
 
Please go to www.sars.gov.za for more details. 
 
3.3.2 Advice on Foodstuff Import Restrictions 
 
Please note that the rules and restrictions on food imports into South Africa will be in place for 
the 2010 FIFA World Cup without exceptions. Certain items are prohibited or restricted to be 
imported into South Africa without the required documentation and certificates. OC Event 
Logistics therefore highly recommends not to ship any of the below items without prior 
consultation with the relevant government authorities. There will be no exceptions, and any 
prohibited items will be confiscated at the port of entry unless the required certificates and 
documents are provided. 
 

• Foodstuffs (Milk and Dairy Products, Meat and meat derived products, fresh 
products like fish, vegetables or fruits) 

• Various Plants and Plant Products 
 
Please go to www.daff.gov.za for more details. 
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4. Contacts OC Event Logistics 
 
 
4.1 OC Event Logistics Headquarter Contacts  
 
 
Malcolm Tarbitt     Peter Richter  
OC Event Logistics Manager   Account Manager Schenker  
Phone: +27 (0) 11 780 2486   Phone: +27 (0) 11 780 2486 
Mobile: +27 (0) 83 2010 113   Mobile: +27 (0) 82 7493 704 
Email: malcolm.tarbitt@2010oc.com   Email: peter.richter@2010oc.com   
 
 
Abhilash Kunjupilla    Loel Bhungane 
Senior Consultant Schenker    OC Coordinator Event Logistics Systems 
Phone: +27 (0) 11 780 2486   Phone: +27 (0) 11 780 2486 
Mobile: +27 (0) 72 5838 699   Mobile: +27 (0) 83 2010 260 
Email: abhilash.kunjupilla@2010oc.com   Email: loel.bhungane@2010oc.com  
 
 
Elvis Mtlokwa     OC Courier Service Desk (FIFA HQ)  
OC Coordinator Event Logistics Operations Phone: +27 (0) 11 780 2487 
Phone: +27 (0) 11 780 2486   Email: courierservice@2010oc.com  
Mobile: +27 (0) 83 2010 259 
Email: elvis.mtlokwa@2010oc.com  
 
 
Michael de Witt    Bonny Robb 
Team Logistics Coordinator Schenker Team Logistics Assistant Schenker 
Phone: +27 (0) 11 966 8844   Phone: +27 (0) 11 966 8608 
Mobile: +27 (0) 84 6789 850   Mobile: +27 (0) 84 6899 946 
Email: michael.dewitt@schenker.co.za    Email: bonny.robb@schenker.co.za   
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4.2 OC Event Logistics Venue Contacts 
 
 
Ellis Park Stadium (Johannesburg)  Loftus Versfeld Stadium (Pretoria) 
Edwin George    Ronald Motsepe  
OC Venue Logistics Coordinator  OC Venue Logistics Coordinator    
Mobile: +27 (0) 83 2010 275   Mobile: +27 (0) 83 2010 271 
Email: edwin.george@2010oc.com   Email: ronald.motsepe@2010oc.com 
 
 
Royal Bafokeng Stadium (Rustenburg) Free State Stadium (Bloemfontein) 
Humphrey Kgaladi     Trevor Jordaan  
OC Venue Logistics Coordinator  OC Venue Logistics Coordinator 
Mobile: +27 (0) 83 2010 277   Mobile: +27 (0) 83 2010 311 
Email: humphrey.kgaladi@2010oc.com  Email: trevor.jordaan@2010oc.com  
 
 
Soccer City Stadium (Johannesburg)  Cape Town Stadium (Cape Town) 
Edgar Madaja     Ivan Azer  
OC Venue Logistics Coordinator  OC Venue Logistics Coordinator 
Mobile: +27 (0) 78 2010 654   Mobile: +27 (0) 78 2010 345 
Email: edgar.madaja@2010oc.com   Email: ivan.azer@2010oc.com  
 
 
Moses Mabida Stadium (Durban)  Nelson Mandela Bay Stadium (Port Elizabeth)  
Akash Gangaram     Anita Ballack  
OC Venue Logistics Coordinator  OC Venue Logistics Coordinator    
Mobile: +27 (0) 78 2010 048   Mobile: +27 (0) 83 2010 376 
Email: akash.gangaram@2010oc.com  Email: anita.ballack@2010oc.com  
 
 
Mbombela Stadium (Nelspruit)  Peter Mokaba Stadium (Polokwane)  
Calvin Blooms     Kai Porath  
OC Venue Logistics Coordinator  OC Venue Logistics Coordinator    
Mobile: +27 (0) 83 2010 377   Mobile: +27 (0) 72 8640 940 
Email: calvin.blooms@2010oc.com    Email: kai.porath@2010oc.com  
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5. Delivery Process 
 
5.1 Delivery Process Flowchart 
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Check at RSP 
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NO YES 
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Delivery vehicle is not 
allowed to enter and must 
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Delivery vehicle is 
escorted by Police up to 
assigned Drop off Point 
inside stadium 

Consignment is transported on smaller logistics vehicles 
up to final point of delivery 

Delivery note and consignment are checked and truck is 
offloaded 

Delivery vehicle is handed over from Police to escort to 
OC Logistics Venue Team at the assigned Drop off point 

Recipient of goods signs the delivery note and OC 
Logistics work order 

 
 
 
 
 

Return of 
Documents / 

Exit from 
Venue 

Delivery vehicle and all 
passengers drive to the 
assigned exit gate 

OC Logistics collects the 
VAP and Temporary 
Delivery Pass at the exit 
gate 
 

Truck exits the venue and 
delivery / pick up cycle is 
completed 
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5.2 Delivery Process Steps 
 
In terms of the concept of operations for the OC-specific part of event logistics at event venues, 
the following procedures / steps are applicable: 
 
Pre-step: Register on the MDS IT system online  
 
1.  Registration of the planned delivery at least 48 hours in advance via the MDS IT system  
2.  Checking and Registration at the LOG–Point / Issuing of VAP and Delivery Pass 
3.  Security check at the RSP  
4.  Management of the delivery vehicle inside the Venue 
5.  Return of documents / Exit from Venue 
 
• Pre-Step: Register on the MDS IT system online  

 
� Before you can request any delivery or pick up slots you need to register on the MDS IT 

system. Please go to http://mds.2010oc.com  and follow the instructions on the site. 
After you have successfully entered all relevant company and personal details you can 
choose your own Login and Password for all future use. Once OC Event Logistics has 
approved your registration request you will be notified and can then start to register your 
deliveries. 

 
• Step 1: Registration of the planned delivery on the  MDS IT System online 
 

� All deliveries and pick-ups during the specified activation period per venue must be 
registered on the MDS at least  48 hours in advance. The official MDS IT system must 
be used online to register any delivery or pick-up within the activation period. 

� Once the data input is completed the system will automatically send a receipt 
confirmation with a running identification number which has to be used for all further 
communication on this delivery or pick-up. This is not yet a confirmation of the requested 
slot but only a confirmation of receiving the request 

� The following data has to be provided: Venue, date / time of the planned delivery, 
company name, transport company, vehicle type / size, truck registration number, name 
and ID no. of the driver and up to one second person on the vehicle, mobile phone 
number of driver, contents of the delivery, exact delivery location in venue, receiver / 
contact person inside the venue and mobile number, any other special remarks or 
requests. 

o Please note that not all fields are mandatory if you enter earlier than the 48 
hours. This means you can already request delivery slots for each venue in 
advance and only add other data (e.g. Vehicle Licence Plate, Driver’s details) 
before the 48 hour period expires. First come, first served !  

� The request is received by the relevant Logistics office and the vehicle is scheduled on 
the MDS in the system.  

o Once the request has been scheduled by OC Logistics the MDS IT system will 
automatically send an email confirming the delivery slot back to the requesting 
party. 

� In case of any questions or inquiries the responsible Assistant Venue Logistics Officer 
contacts the relevant contact person for the related delivery to change or adjust the 
requested delivery slot. 
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� The completed MDS for the next day will be sent to all stakeholders on the evening 
before. The MDS will also be sent to the Police, the Security Department and any other 
relevant party that needs to be informed. 

 
• Step 2: Checking and Registration at the LOG–Point / Issuing of VAP and Delivery 

Pass 
 

� Arrival of delivery vehicle at the Stacking Area of LOG-Point as per scheduled delivery 
on the MDS 

� OC Logistics Volunteer will pre-check required documents and MDS at the stacking area 
(Confirmed MDS notification, ID, Delivery Note, Indemnity Form)  

� Vehicle will be called into the LOG-Point for Issuing of VAP and Delivery Pass 
� OC Logistics Representative will check vehicle and driver data with the pre-notified data 

on the MDS 
� If everything is in order the Delivery Vehicle Access Pass (VAP) and temporary personal 

Delivery Pass will be issued and handed over to the driver 
o IMPORTANT: Each registered delivery vehicle will only receive a limited number 

of personal temporary delivery passes for the driver plus one additional person 
on the vehicle. Any additional people requiring access to the venue for setting up 
or working inside the venue will not be allowed in unless they have a valid 
Accreditation already. Stakeholders should otherwise make their own 
arrangements with Accreditation regarding Set-Up Passes for these additional 
persons. 

� Vehicle will proceed from LOG-Point area into the Remote Search Park (RSP) 
 
• Step 3: Security check at the RSP 
 

� Police check delivery vehicle access pass (VAP) and personal access authorization 
(Accreditation, Temporary Delivery Pass) 

� Sanitization / screening of the vehicle, driver and any other passengers in vehicle 
� Delivery vehicles are escorted by the metro police up to the drop-off point in the venue 

 
• Step 4: Management of delivery vehicle in the venue   
 

� Vehicle will be escorted to drop-off point in the stadium by the police, where an OC 
Logistics representative will be waiting to indicate the exact parking spot  

� Dispatch / unloading at the drop-off point.  
� Escorting of the items to the delivery / installation location by another volunteer.  
� Final recipient of consignment signs the delivery note  

 
• Step 5: Return of documents / Exit from Venue 
 

� Departure of delivery vehicle via allocated exit. OC Logistics representative at exit gate 
to collect delivery documents (VAP and Delivery Pass / es) to be returned to the LOG-
Point 

� The volunteer at the drop-off point informs the LOG-Point via radio that delivery has 
taken place and LOG-Point logs the status as finished onto the MDS IT system 
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5.3 Delivery Process Venue specific 
 
This section of the guide indicates the venue specific application of the general delivery 
procedures as explained in the previous chapters. Maps showing the exact locations and routes 
to LOG-Points as well as the routes to the stadium gates are included for every venue. 
 
5.3.1 IBC Johannesburg  
 
Please note that from 10th May until 31st May 2010 all deliveries for the IBC will need to go 
directly to the IBC (Main Delivery Gate). From 1st June until 16th July all deliveries to the IBC will 
need to go through the Joint LOG-Point IBC / Soccer City as specified above.  
 
Please also see the two different delivery procedures until 31st May and from 1st June onwards 
in the two different IBC Route maps as below. 
 
IBC Address:       LOG-Point Address:  
IBC  Golden Highway / National Road 
Nasrec Road / Exhibition Road  GPS Coordinates: 
       Latitude: 26°14’07.68” S    
Johannesburg      Longitude 27°58’33.16” E 
        
       Schenker Venue Logistics Officer:  
       Wolfgang Fraessle 
       Mobile: +27 (0) 72 6490 862 
       Email: wolfgang.fraessle@dbschenker.com 
 
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
10th May until 16th of July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
 

• No non-delivery periods announced at this stage 
• Even if there is matches played in Soccer City Stadium the LOG-Point will still operate 

for the IBC 
• MRL’s are only allowed to deliver to IBC starting from 10th May onwards not before 

 
Route from LOG-Point to IBC (After Lockdown 1 st  June 2010):  
 
Main Delivery Gates (6, 7 and 8) and Gate 2 

• Exit Log Point or RSP and onto National Road 
• Turn right onto Stadium Avenue 
• Turn left onto Golden Highway 
• Turn left into Exhibition Road 
• Turn left at first road to get to Gate 2 (Deliveries to Hall 9) 
• Continue on Exhibition Road around the Nasrec complex to get to Gates 6, 7 and 8 
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2010 FIFA World Cup South AfricaTM Event Logistics Guide_05/18/2010     Page 25        
 

 
5.3.2 Johannesburg Soccer City Stadium  
 
Stadium Address:      LOG-Point Address:  
Soccer City Stadium  Golden Highway / National Road 
Nasrec Road  GPS Coordinates: 
       Latitude: 26°14’07.68” S    
Johannesburg      Longitude: 27°58’33.16” E  
        
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Edgar Madaja      Joachim Gniza 
Mobile: +27 (0) 78 2010 654    Mobile: +27 (0) 79 414 5705 
Email: edgar.madaja@2010oc.com   Email: joachim.gniza@2010oc.com   
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
4th June until 16th July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
11th June 2010 (Game 1) RSA v/s MEX from 09:00 until 2 hours after final whistle 
14th June 2010 (Game 9) NED v/s DEN from 07:00 until 2 hrs after final whistle 
17th June 2010 (Game 20) ARG v/s KOR from 07:00 until 2 hours after final whistle 
20th June 2010 (Game 29) BRA v/s CIV from 13:30 until 2 hours after final whistle 
23rd June 2010 (Game 39) GHA v/s GER from 13:30 until 2 hours after final whistle 
27th June 2010 (Game 52) Round of 16 from 13:30 until 2 hours after final whistle 
2nd July 2010 (Game 58) Quarterfinal from 13:30 until 2 hours after final whistle 
11th July 2010 (Game 64) Final from 13:30 until 08:00 on 12th July 
 
Route from LOG-Point to Stadium (Before and after L ockdown):  
 
Logistics Loading Bays 1 and 2: 

• Exit Log Point or RSP onto National Road 
• Follow National Road up to Roundabout and turn left into Soccer City Avenue 
• Turn left to get to Loading Bays 1 and 2 

 
Logistics Compound: 

• Exit Log Point or RSP onto National Road  
• Follow National Road up to Roundabout and turn left into Soccer City Avenue 
• Turn left to get to Loading Bays 1 and 2 
• Pass Loading Bays 1 and 2 and follow street up to Roundabout 
• Turn right and follow street up to Logistics Compound 
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5.3.3 Johannesburg Ellis Park Stadium  
 
Stadium Address:      LOG-Point Address:  
Ellis Park Stadium  Corner of Voorhout Street and 1st Street 
Currey Street  GPS Coordinates: 
Sivewright      Latitude   26° 11’ 50.91” S  
Johannesburg      Longitude 28° 03’ 38.51“ E  
 
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Edwin George      Daniel Moriarty 
Mobile: +27 (0) 83 2010 275    Mobile: +27 (0) 72 5582 190 
Email: edwin.george@2010oc.com   Email: daniel.moriarty@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
5th June until 8th July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
Security Sweep TBC 
12th June 2010 (Game 3) ARG v/s NGA from 09:00 until 2 hours after final whistle 
Security Sweep TBC 
15th June 2010 (Game 14) BRA v/s PRK from 13:30 until 2 hrs after final whistle 
Security Sweep TBC 
18th June 2010 (Game 22) SVN v/s USA from 09:00 until 2 hours after final whistle 
Security Sweep TBC 
21st June 2010 (Game 32) ESP v/s HON from 13:30 until 2 hours after final whistle 
Security Sweep TBC 
24th June 2010 (Game 41) SVK v/s ITA from 09:00 until 2 hours after final whistle 
Security Sweep TBC 
28th June 2010 (Game 54) Round of 16 from 13:30 until 2 hours after final whistle 
Security Sweep TBC 
3rd July 2010 (Game 60) Quarterfinal from 13:30 until 08:00 on 4th July 
 
Route from LOG-Point to Stadium Gates (Entrance Gat e East)  
• Exit Log Point left into Voorhout Street,  
• Turn right into 4th street and then left to enter through East Gate 
• Exit Venue through Exit Gate South into South Park Lane to Miller Street out. 
Route from LOG-Point to Stadium Gates (Entrance Gat e North)  
• Exit Log Point left into Voorhout Street,  
• Turn right into 4th street and then left into Bait Street 
• Turn left into Upper Ross Street to enter through North Gate 
• Exit Venue through Exit Gate West into Currie Street, out. 
Route from LOG-Point to Delivery point C  
• Exit Log Point left into Voorhout Street,  
• Turn right into 4th street and then left into Bait Street 
• Turn left into Bait Street and then left into Upper Ross Street to enter through North Gate 
• Exit through Exit Gate West or Exit Station Gate into Currie Street 
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5.3.4 Pretoria Loftus Versfeld Stadium  
 
Stadium Address:      LOG-Point Address:  
Loftus Versfeld Stadium  Corner of Herold Street and Duxbury Road 
Kirkness Street  (University Parking Area) 
Sunnyside      GPS Coordinates: 
Pretoria      Latitude    -25/45” 20.58”S 
       Longitude -28/14” 10.29”E 
 
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Ronald Motsepe     Charlotte Domig 
Mobile: +27 (0) 83 2010 271    Mobile: +27 (0) 72 5551 857 
Email: ronald.motsepe@2010oc.com  Email: charlotte.domig@2010oc.com 
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
6th June until 4th July 2010  
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
12th June Security Sweep from Midnight until 06:00 am on 13th June 
13th June (Game 8) SRB vs. GHA from 09:00 until 2 hours after final whistle 
15th June Security Sweep from Midnight until 06:00 am on 16th June 
16th June (Game 17) RSA vs. URU from 13:30 until 2 hours after final whistle  
18th June Security Sweep from Midnight until 06:00 am on 19th June  
19th June (Game 26) CMR vs. DEN from 13:30 until 2 hours after final whistle 
22nd June Security Sweep from Midnight until 06:00 am on 23rd June 
23rd June (Game 38) USA vs. ALG from 09:00 until 2 hours after final whistle 
24th June Security Sweep from Midnight until 06:00 am on 25th June 
25th June (Game 47) CHI vs. ESP from 13:30 until 2 hours after final whistle  
28th June Security Sweep from Midnight until 06:00 am on 29th June 
29th June (Game 55) Round of 16 from 09:00 until 08:00 am on 30th June 
 
Route from LOG-Point to Gate 5 (Before Lockdown):  
• Exit Log Point into Herold Street, Turn right into Lynwood road, left into University Road 
• Turn right into Walton Jameson Street and pass the Jorissen Street robots 
• Turn right into Bond Street and Cross over Kirkness Street into the Logistics Gate 5  
Route from LOG-Point to Park Street Gate (Before Lo ckdown):  
• Exit Log Point into Herold Street, Turn left into Lynwood road, left into Duncan 
• Turn left into Pretorious Street and left into the Eastwood 
• Turn left into Park Street and enter the Gate at Park Street  
Route from LOG-Point to Stadium (After Lockdown):  
• Exit Log Point into Herold Street into Lynwood Road 
• Turn right into Roper Street 
• Turn right into Charles Street  
• Right into University Road and immediately left turn into Walton Jameson Avenue 
• Turn right into Bond Street 
• Cross Kirkness Street and Enter through Gate 5  
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5.3.5 Rustenburg Royal Bafokeng Stadium  
 
Stadium Address:      LOG-Point Address:  
Royal Bafokeng Stadium    R565 – RHS of road heading towards the   
R 565  Royal Bafokeng stadium  
Phokeng, North West Province   (Next to soccer field).  
       GPS Coordinates:    
       Latitude: 25°35'8.27"S 
       Longitude: 27°9'42.04"E 
       
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Humphrey Kgaladi     Simon Isherwood 
Mobile: +27 (0) 83 2010 277    Mobile: +27 (0) 71 6209 733 
Email: humphrey.kgaladi@2010oc.com  Email: simon.isherwood@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
5th June until 1st July 2010  
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
11th June 2010 Security Sweep from Midnight until 06:00 am on 12th June 
12th June 2010 (Game 5) ENG v/s USA from 13:30 until 2 hours after final whistle 
14th June 2010 Security Sweep from Midnight until 06:00 am on 15th June 
15th June 2010 (Game12) NZL v/s SLO from 07:00 until 2 hrs after final whistle 
18th June 2010 Security Sweep from Midnight until 06:00 am on 19th June 
19th June 2010 (Game 24) GHA v/s AUS from 09:00 until 2 hours after final whistle 
21st June 2010 Security Sweep from Midnight until 06:00 am on 22nd June 
22nd June 2010 (Game 33) MEX v/s URU from 09:00 until 2 hours after final whistle 
23rd June 2010 Security Sweep from Midnight until 06:00 am on 24th June 
24th June 2010 (Game 43) DEN v/s JPN from 13:30 until 2 hours after final whistle 
25th June 2010 Security Sweep from Midnight until 06:00 am on 26th June 
26th June 2010 (Game 50) Round of 16 from 13:30 until 08:00 am on 27th June 
 
 
Route from LOG-Point to Stadium (before and after L ockdown):  

• After Log point inspection vehicle will be escorted by Police 550m to Mosupatsela Street. 
• Vehicles for Delivery Point C will enter at this point via Gate 3. 
• The vehicles using Gate 3 as entry point will exit via Gate 1 
• Vehicles for Delivery Point A and B will turn right and proceed 500m along Mosupatsela 

Street. At the end of the road (T Junction) vehicles will turn left into Ramoopo Rd and 
proceed 900m entering via Gate 7 on the left. 

• The exit gate for delivery Point A will be Gate 6. 
• Vehicles delivering at the Container compound (delivery point B) will exit via gate 5 then 

proceed to gate 6 exit. 
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5.3.6 Bloemfontein Mangaung Free State Stadium  
 
Stadium Address:      LOG-Point Address:  
Free State Stadium     Town Swimming Pool  
Horak Avenue Mangaung  Park Road  
Bloemfontein      Bloemfontein  
Mangaung      Latitude : 29°07.20.6 S   

Longitude: 26°12.51.4 E 
 
       
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Trevor Jordaan     Nicole Peters 
Mobile: +27 (0) 83 2010 311    Mobile: +27 (0) 72 2265 281 
Email: trevor.jordaan@2010oc.com   Email: nicole.peters@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
7th June until 2nd July 2010  
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
13th June 2010 Security Sweep from Midnight until 06:00 am on 14th June 
14th June 2010 (Game 10) JPN vs. CMR from 09:00 until 2 hours after final whistle  
16th June 2010 Security Sweep from Midnight until 06:00 am on 17th June  
17th June 2010 (Game 19) GRE vs. NGA from 09:00 until 2 hours after final whistle  
19th June 2010 Security Sweep from Midnight until 06:00 am on 20th June  
20th June 2010 (Game 27) SVK vs. PAR from 07:00 until 2 hours after final whistle  
21st June 2010 Security Sweep from Midnight until 06:00 am on 22nd June  
22nd June 2010 (Game 34) FRA vs. RSA from 09:00 until 2 hours after final whistle  
24th June 2010 Security Sweep from Midnight until 06:00 am on 25th June   
25th June 2010 (Game 48) SUI vs. HON from 13:30 until 2 hours after final whistle  
26th June 2010 Security Sweep from Midnight until 06:00 am on 27th June  
27th June 2010 (Game 51) Round of 16 from 09:00 until 08:00 am on 28th June  
 
 
Route from LOG-Point to Stadium (Before Lockdown):  
• Exit Log Point turn left into Park Road,  
• Turn left into First Avenue, left into At Horak Street 
• Turn right into the venue via Gate 9  
• Exit Venue through Gate 2 (VVIP gate) turn left into Kingsway 
 
Route from LOG-Point to Stadium (After Lockdown):  
• Exit Log Point turn left into Park Road,  
• Turn left into First Avenue, left into At Horak Street 
• Turn right into the venue via Gate 9  
• Exit Venue through Gate 9 turn right into At Horak Street 
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5.3.7 Nelspruit  Mbombela Stadium  
 
Stadium Address:      LOG-Point Address:  
Mbombela Stadium                                                    Mattafin Village 
Mataffin Village                                                          Halls Gate, Nelspruit 
Nelspruit                                                                     (Behind Shell Garage) 
                      GPS Coordinates: 
                  Latitude    -S25 27 40.9 
       Longitude – E30 55 46.6 
 
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Calvin Blooms      Kader Si-Tayeb 
Mobile: +27 (0) 83 2010 377    Mobile: +27 (0) 72 5566 589 
Email: calvin.blooms@2010oc.com                Email: kader.si-tayeb@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
9th June until 30th June 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
15th June 2010 Security Sweep from Midnight until 06:00 am on 16th June 
16th June 2010 (Game 15) HON vs. CHI from 07:00 until 2 hours after final whistle 
19th June 2010 Security Sweep from Midnight until 06:00 am on 20th June 
20th June 2010 (Game 28) ITA vs. NZL from 9:00 until 2 hours after final whistle 
22nd June 2010 Security Sweep from Midnight until 06:00 am on 23rd June  
23rd June 2010 (Game 40) AUS vs. SRB from 13:30 until 2 hours after final whistle 
25th June 2010 Security Sweep from Midnight until 06:00 am on 25th June 
25th June 2010 (Game 46) PRK vs. CIV from 9:00 until 08:00 am on 26th June 
 
Route from LOG-Point to Stadium:  
• After Log point inspection vehicle will be escorted by Police 800m to Mattafin Road 
• Vehicles for Break Bulk Delivery will enter at this point via Gate 10. 
• The vehicles using Gate 10 as entry point will exit via Gate 9 
• Vehicles for Delivery Point A and B will turn right and proceed 950m along Mattafin Road. At 

the end of the road vehicles will turn left entering via Gate 6 on the left. The exit gate for 
delivery Point A will be Gate 6. 

• Gate 5 will also be used as a Break Bulk Delivery gate. 
• Vehicles delivering at the Container compound will also utilise Gate 10 and exit gate 9.  

 
Exit Route from Stadium:  
• Vehicles will exit through Main Stadium Road into the stadium ring road 
• Vehicles will get to the ring road circle and turn immediately left into the road behind MTPA 
• This road goes directly to the N4 exiting Nelspruit. 
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5.3.8 Polokwane Peter Mokaba Stadium  
 
Stadium Address:      LOG-Point Address:  
Peter Mokaba Stadium  Polokwane Civil Airport 
Dorp Street and Webster Street  Silicon Road 
Polokwane 0700 Polokwane 0700 

GPS Coordinates:                
Latitude  23° 55 ′ 00″ S                            
Longitude 29° 29 ′ 00″ E 

        
OC Venue Logistics Coordinator / Schenker Venue Log istics Officer:  
Kai Porath 
Mobile: +27 (0) 72 864 0940 
Email: kai.porath@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
6th June until 29th June 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
12th June 2010 Security Sweep from Midnight until 06:00 am on 13th June 
13th June 2010 (Game 6) ALG vs. SVN from 07:00 until 2 hours after final whistle 
16th June 2010 Security Sweep from Midnight until 06:00 am on 17th June 
17th June 2010 (Game 18) FRA vs. MEX from 13:30 until 2 hours after final whistle 
21st June 2010 Security Sweep from Midnight until 06:00 am on 22nd June  
22nd June 2010 (Game 36) GRE vs. ARG from 13:30 until 2 hours after final whistle 
23rd June 2010 Security Sweep from Midnight until 06:00 am on 24th June 
24th June 2010 (Game 42) PAR vs. NZL from 9:00 until 08:00 am on 25th June 
 
Route from LOG-Point to Gate 5 (before and after Lo ckdown):  
• Exit LOG-Point turn right into Silicon Road 
• Cross Tzaneen Bypass (R71), straight on Dorp Street 
• Turn right into Webster Street 
• Turn left into stadium gate 5 at first roundabout 
 
Route from LOG-Point to Logistics Compound (before and after Lockdown):  
• Exit LOG-Point turn right into Silicon Road 
• Cross Tzaneen Bypass (R71), straight on Dorp Street 
• Turn right into Webster Street 
• At first roundabout continue straight on 
• Turn left at second roundabout, enter car park to get to Logistics Compound 
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5.3.9 Durban Moses Mabida Stadium  
 
Stadium Address:      LOG-Point Address:  
Moses Mabhida Stadium  267 Sylvester Ntuli Road 
Masabalala Yengwa Avenue (NMR)                          Durban  
Durban      GPS Coordinates: 29 50’ 25.31”S 
                                       31  ◌۫ 01’ 51.11”E 
                                                                                                    
 
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Akash Gangaram     Alan Wise 
Mobile: +27 (0) 78 2010 048    Mobile: +27 (0) 82 920 9300 
Email: akash.gangaram@2010oc.com  Email: alan.wise@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
6th June until 12th July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
12th June 2010 Security Sweep from Midnight until 06:00 am on 13th June 
13th June 2010 (Game 7) GER v/s AUS from 13:30 until 2 hours after final whistle 
15th June 2010 Security Sweep from Midnight until 06:00 am on 16th June 
16th June 2010 (Game 16) ESP v/s SUI from 09:00 until 2 hrs after final whistle 
18th June 2010 Security Sweep from Midnight until 06:00 am on 19th June 
19th June 2010 (Game 25) NED v/s JPN from 07:00 until 2 hours after final whistle 
21st June 2010 Security Sweep from Midnight until 06:00 am on 22nd June 
22nd June 2010 (Game 35) NGA v/s KOR from 13:30 until 2 hours after final whistle 
24th June 2010 Security Sweep from Midnight until 06:00 am on 25th June 
25th June 2010 (Game 45) POR v/s BRA from 09:00 until 2 hours after final whistle 
27th June 2010 Security Sweep from Midnight until 06:00 am on 28th June 
28th June 2010 (Game 53) Round of 16 from 09:00 until 2 hours after final whistle 
6th July 2010 Security Sweep from Midnight until 06:00 am on 7th July 
7th July 2010 (Game 62) Semi-final from 13:30 until 08:00 am on 8th July 
 
Route from LOG-Point to Stadium (Before and after L ockdown):  
• From LOG-Point turn left down into Stanger Street 
• Turn right into Somtseu Road and right into service road that leads to gate 1 of stadium  

 
• Vehicles to deliver to the Logistics Compound on north and the delivery zones designated 

along circumference of stadium.  
• Vehicles are to pass under the Argyle road bridge which is gate 1.  
• After passing the hospitality area vehicles are to proceed through gate 2. Entrance to 

delivery zone 6 is thereafter directly off the freight road on south end of the stadium and 
entrance to delivery zones 1-5 is the same but on the north end.  
 

• Exit the same way return or under tunnel at NMR Avenue onto NMR Avenue 
 
  



 
 

  
2010 FIFA World Cup South AfricaTM Event Logistics Guide_05/18/2010     Page 40        
 

 

 



 
 

  
2010 FIFA World Cup South AfricaTM Event Logistics Guide_05/18/2010     Page 41        
 

 
5.3.10 Port Elizabeth Nelson Mandela Bay Stadium  
 
Stadium Address:      LOG-Point Address:  
Nelson Mandela Stadium Telkom Park 
Prince Alfred Road      Corner of La Roche Drive and   
North End Strandfontein Road 
Port Elizabeth GPS Coordinates: 
  Latitude    33°38’55.00” S 
       Longitude 25°38’21.91” E   
   
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Anita Ballack      Devan Pillay 
Mobile: +27 (0) 83 2010 376    Mobile: +27 (0) 84 5782 424 
Email: anita.ballack@2010oc.com    Email: devan.pillay@2010oc.com  
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
5th June until 15th July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
10th June 2010 Security Sweep from Midnight until 06:00 am on 11th June 
12th June 2010 (Match 4) KOR vs. GRE from 07:00 until 2 hours after final whistle 
13th June 2010 Security Sweep from Midnight until 06:00 am on 14th June 
15th June 2010 (Match 13) CIV vs. POR from 09:00 until 2 hours after final whistle 
16th June 2010 Security Sweep from Midnight 06:00 am on 17th June 
18th June 2010 (Match 21) GER vs. SRB from 07:00 until 2 hours after final whistle  
19th June 2010 Security Sweep from Midnight until 06:00 am on 20th June  
21st June 2010 (Match 31) CHI vs. SUI from 09:00 until 2 hours after final whistle  
22nd June 2010 Security Sweep from Midnight until 06:00 am on 23rd June 
23rd June 2010 (Match 37) SVN vs. ENG from 09:00 until 2 hours after final whistle  
24th June 2010 Security Sweep from Midnight until 06:00 am on 25th June  
26th June 2010 (Match 49) Round of 16 from 09:00 until 2 hours after final whistle  
30th June 2010 Security Sweep from Midnight until 06:00 am on 1st July  
2nd July 2010 (Match 57) Quarterfinal from 09:00 until 2 hours after the final whistle 
8th July 2010 Security Sweep from Midnight until 06:00 am on 9th July  
10th July 2010 (Match 63) Loser’s Final from 13:30 until 08:00 am on 11th July  
 
Route from LOG-Point to Stadium (before and after L ockdown):  
• Exit from North Gate, turn left into La Roche Drive 
• Continue to Forest Hill Drive 
• Right into Walmer Blvd, turn left into Settlersway 
• Take off ramp to Mount Road and turn right into Harrower Road 
• Turn right into Prince Alfred Road 
• Turn left into Fettes Road to enter stadium from the South gate. 
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5.3.11 Cape Town Stadium  
 
Stadium Address:      LOG-Point Address:  
Cape Town Stadium  Corner Port Road and Bennett Street 
Fritz Sonnenberg and Somerset Road  Underneath the Highway  
Granger Bay Boulevard    GPS Coordinates: 
Cape Town      Latitude: 33°54’44.87” S    
       Longitude: 18°25’13.39” E 
        
OC Venue Logistics Coordinator:   Schenker Venue Logistics Officer:  
Ivan Azer      Andre Swart 
Mobile: +27 (0) 78 2010 345    Mobile: +27 (0) 82 5541 095 
Email: ivan.azer@2010oc.com   Email: andre.swart@2010oc.com 
 
Activation Period for LOG-Point, MDS and Delivery P rocedures:  
4th June until 11th July 2010 
 
Non-Delivery Periods (at this stage, but still subj ect to change):  
10th June 2010 Security Sweep from Midnight until 06:00 am on 11th June 
11th June 2010 (Match 2) URU vs. FRA from 13:30 until 2 hours after final whistle 
13th June 2010 Security Sweep from Midnight until 06:00 am on 14th June 
14th June 2010 (Match 11) ITA vs. PAR from 13:30 until 2 hours after final whistle 
17th June 2010 Security Sweep from Midnight 06:00 am on 18th June 
18th June 2010 (Match 23) ENG vs. ALG from 13:30 until 2 hours after final whistle  
20th June 2010 Security Sweep from Midnight until 06:00 am on 21st June  
21st June 2010 (Match 30) POR vs. PRK from 07:00 until 2 hours after final whistle  
23rd June 2010 Security Sweep from Midnight until 06:00 am on 23rd June 
24th June 2010 (Match 44) CMR vs. NED from 13:30 until 2 hours after final whistle  
28th June 2010 Security Sweep from Midnight until 06:00 am on 29th June  
29th June 2010 (Match 56) Round of 16 from 13:30 until 2 hours after final whistle  
2nd July 2010 Security Sweep from Midnight until 06:00 am on 3rd July  
3rd July 2010 (Match 59) Quarterfinal from 09:00 until 2 hours after the final whistle 
5th July 2010 Security Sweep from Midnight until 06:00 am on 6th July  
6th July 2010 (Match 61) Semi-final from 13:30 until 08:00 am on 7th July  
 
Route from LOG-Point to Stadium (via Vlei Road befo re and after Lockdown):  
• Enter the LOG-Point from Port Road, through LOG-Point and exit left into Ebenezer Road 
• Turn right into Remote Search Park at Gallows Hill Traffic Department 
• Exit the Remote Search park onto  Western Boulevard 
• Straight at traffic circle, turn right into Vlei Road 
• At T-Junction, turn left into Fritz Sonnenberg Road 
• Turn right into vehicle entrance Gate D. 
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6. Appendix 
 
6.1 OC Event Logistics Contact List 
Event Logistics Headquarter         

NAME OFFICE # MOBILE # ORG DESIGNATION EMAIL  
Malcolm Tarbitt (011) 780 2486 083 2010 113 2010 OC Event Logistics Manager malcolm.tarbitt@2010oc.com  
Loel Bhungane (011) 780 2486 083 2010 260 2010 OC Event Logistics Systems Coordinator loel.bhungane@2010oc.com   
Elvis Mtlokwa (011) 780 2486 083 2010 259 2010 OC Event Logistics Operations Coordinator elvis.mtlokwa@2010oc.com  
Peter Richter (011) 780 2486 082 7493 704 Schenker Account Manager peter.richter@2010oc.com   
Abhilash Kunjupilla (011) 780 2486 072 5838 699 Schenker Senior Consultant abhilash.kunjupilla@2010oc.com  
Michael de Witt (011) 966 8844  084 6789 850 Schenker Team Logistics Coordinator  michael.dewitt@schenker.co.za   
Bonny Robb (011) 966 8608 084 6899 946 Schenker Team Logistics Assistant bonny.robb@schenker.co.za   
Soccer City Johannesburg Venue Office       
Edgar Madaja TBA 078 2010 654 2010 OC Venue Logistics Coordinator edgar.madaja@2010oc.com  
Joachim Gniza TBA 079 4145 705 Schenker Venue Logistics Officer joachim.gniza@2010oc.com  
Marc Schaefer TBA 072 6504 079 Schenker Assistant Venue Logistics Officer marc.schaefer@dbschenker.com  
Matthew Vosloo TBA 082 9025 577 Schenker Assistant Venue Logistics Officer matthew.vosloo@schenker.co.za  
Ellis Park Johannesburg Venue Office       
Edwin George TBA 083 2010 275 2010 OC Venue Logistics Manager edwin.george@2010oc.com  
Daniel Moriarty TBA 072 5582 190 Schenker Venue Logistics Officer daniel.moriarty@2010oc.com  
Meshack Tsepe TBA 072 3069 188 Schenker Assistant Venue Logistics Officer meshack.tsepe@schenker.co.za  
Graham Bell TBA 072 0200 627 Schenker Assistant Venue Logistics Officer graham.bell@schenker.co.za  
Loftus Pretoria Venue Office       
Ronald Motsepe TBA 083 2010 271 2010 OC Venue Logistics Coordinator ronald.motsepe@2010oc.com   
Charlotte Domig TBA 072 5551 857 Schenker Venue Logistics Officer charlotte.domig@2010oc.com   
Leonard Mlambo TBA 079 3988 560 Schenker Assistant Venue Logistics Officer leonard.mlambo@schenker.co.za  
Julia Guenster TBA 072 5550 819 Schenker Assistant Venue Logistics Officer julia.guenster@schenker.co.za  
Royal Bafokeng Rustenburg Venue Office        
Humphrey Kgaladi TBA 083 2010 277 2010 OC Venue Logistics Coordinator humphrey.kgaladi@2010oc.com  
Simon Isherwood TBA 071 6209 733 Schenker Venue Logistics Officer simon.isherwood@2010oc.com  
Henry West TBA 073 6426 590 Schenker Assistant Venue Logistics Officer henry.west@schenker.co.za  
Grant Wepener TBA 071 9192 555 Schenker Assistant Venue Logistics Officer grant.wepener@schenker.co.za  
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Free State Bloemfontein Venue Office        
Trevor Jordaan TBA 083 2010 311 2010 OC Venue Logistics Coordinator trevor.jordaan@2010oc.com  
Nicole Peters TBA 072 2265 281 Schenker Venue Logistics Officer nicole.peters@2010oc.com  
Jaco Spies TBA 072 3843 089 Schenker Assistant Venue Logistics Officer jaco.spies@schenker.co.za  
Kruger de Clerk TBA 079 5199 313 Schenker Assistant Venue Logistics Officer kruger.declerk@schenker.co.za  
Mbombela Nelspruit Venue Office           
Calvin Blooms TBA 083 2010 377 2010 OC Venue Logistics Coordinator calvin.blooms@2010oc.com  
Kader Si-Tayeb TBA 072 5566 589 Schenker Venue Logistics Officer kader.si-tayeb@2010oc.com  
Sydney Shilubane TBA 079 1113 914 Schenker Assistant Venue Logistics Officer sydney.shilubane@schenker.co.za  
Stefan Viljoen TBA 073 3110 880 Schenker Assistant Venue Logistics Officer stefan.viljoen@schenker.co.za  
Peter Mokaba Polokwane Venue Office        
Kai Porath TBA 072 8640 940 Schenker Venue Logistics Coordinator /          

Venue Logistics Officer 
kai.porath@2010oc.com  

 
Lourens Nieuhoff TBA 076 4991 517 Schenker Assistant Venue Logistics Officer lourens.nieuhoff@schenker.co.za  
Georg Ganyali TBA 082 4163 725 Schenker Assistant Venue Logistics Officer georg.ganyali@schenker.co.za  
Moses Mabida Durban Venue Office        
Akash Gangaram TBA 078 2010 048 2010 OC Venue Logistics Coordinator akash.gangaram@2010oc.com  
Alan Wise TBA 082 9209 300 Schenker Venue Logistics Officer alan.wise@2010oc.com  
Jan de Jonge TBA 073 6522 145 Schenker Assistant Venue Logistics Officer jan.dejonge@schenker.co.za   
Brett Language TBA 082 6907 555 Schenker Assistant Venue Logistics Officer brett.language@schenker.co.za  
Nelson Mandela Bay Port Elizabeth Venue Office      
Anita Ballack TBA 083 2010 376 2010 OC Venue Logistics Coordinator anita.ballack@2010oc.com  
Devan Pillay TBA 084 5782 424 Schenker Venue Logistics Officer devan.pillay@2010oc.com  
Msindisi Kulati TBA 083 3926 669 Schenker Assistant Venue Logistics Officer msindisi.kulati@schenker.co.za  
Ashley Smith TBA 079 5653 306 Schenker Assistant Venue Logistics Officer ashley.smith@schenker.co.za  
Cape Town Venue Office        
Ivan Azer TBA 078 2010 345 2010 OC Venue Logistics Coordinator ivan.azer@2010oc.com   
Andre Swart TBA 082 5541 095 Schenker Venue Logistics Officer andre.swart@2010oc.com  
Rudi Cupido TBA 071 6885 836 Schenker Assistant Venue Logistics Officer rudi.cupido@schenker.co.za  
Francois van den Berg TBA 082 8794 030 Schenker Assistant Venue Logistics Officer francois.vandenberg@schenker.co.za  
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6.2  MDS IT System (Login Screen) 
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MDS IT System (Overview Deliveries) 
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MDS IT System (New delivery request) 
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6.3 Indemnity Form 

 


